

APPENDIX 2

Gwynedd Transport Review Timetable

Meeting with Bangor University	16 January 2019	DWW/RWW
Consult with Community Councils Arfon 17 Councils	February 2019	RWW
Consult with Community Councils Dwyfor 17 Councils	March 2019	RWW
Consult with Community Councils Meirionnydd 30 Councils	April 2019	RWW
Consult with the travellers - questionnaire 40 routes, every journey Monday to Sunday	January to April 2019	Team Members
Consult with Operators Clynnog & Trefor/Berwyn/Nefyn Coaches	5 March 2019	RWW
Consult with Operators Lloyd's Coaches/John's Coaches	6 March 2019	RWW
Consult with Operators Gwynfor's Coaches	7 March 2019	RWW
Consult with Operators Llew Jones/Arriva	8 March 2019	RWW
Prepare a new Timetable	Ongoing	RWW/RJJ/LLW
Open day to understand the needs of the residents Arfon 4 Locations Bangor Caernarfon Penygroes Bethesda	April 1 - 5	Team Members

APPENDIX 2

Open day to understand the needs of the residents Dwyfor 3 Locations Pwllheli Botwnnog Porthmadog	April 8 - 12	Team Members
Open day to understand the needs of the residents Meirionnydd 3 Locations Dolgellau Tywyn Blaenau Ffestiniog	April 15 - 18	Team Members
Analyse the information/submit the report	May to June 2019	Bangor University
Submit the findings of the Review to the Cabinet	July 2019	DWW
Complete the new network	31 August 2019	Team Members
Publish new timetables on the Council's website.	1 - 30 September 2019	RWW
Open day to publish the new timetable Arfon 4 Locations Bangor Caernarfon Penygroes Bethesda	9 - 13 September 2019	Team Members
Open day to publish the new timetable Dwyfor 3 Locations Pwllheli Botwnnog Porthmadog	16 - 20 September 2019	Team Members
Open day to publish the new timetable Dwyfor 3 Locations Pwllheli Botwnnog Porthmadog	23 - 27 September 2019	Team Members
Tendering Process	October/December 2019	
Inform all suppliers of the intention to commence the tendering process - send termination letters	October 2019	DWJ

APPENDIX 2

Prepare contracts for tendering	1 - 14 October 2019	LLR/RWW
Permission from the Contracts Unit	14 - 15 October 2019	CHT/JE
Tendering period (Sell2Wales and eTenderWales) - inform operators that the tender is live and provide Business Wales details	15 - 17 October 2019	Contracts Team
Tender Closing Date	17 November 2019	
Evaluating Tenders	18-22 November 2019	LLR/RWW
Assess financial implications (cost of the new network)	25 November 2019	ALL
Award, and a 10 day cooling-off period.	25 - 29 November 2019	LLR
Publish timetables	1 - 3 January 2020	LLR/NWW
Inform the Traffic Commissioner	56 days	Operators
New network commences	April 2020	